

NFE checkin 02/08/2025

Agenda

Action items from last week

- Submit all outstanding expenses for Phase 1 - Dansturn
- Customer contact information collected - Aaron
 - Done. Entered [here](#) and in [Calin AMI](#)
- Complete service cable installations - Dansturn
 - We have an extra home instead of the boys quoter
- Schedule follow-up call with Vivien - Aaron
- Autarky (Titiana) Follow-up call - Aaron
- How to collect data from Chint three phase meter - Aaron/Dansturn
 - Made some progress, it's seeming too costly to get a calin meter that will measure this load, they want to sell us more than just the meter

New items

- Fundraising updates, check the [tracker](#)
 - Energy IoT and battery + inverter donations
 - They have a battery (20kwh) for us but we need to ship it in from USA
 - She has an inverter for us, it's an 8kw inverter though
 - She will be drafting an MOU to communicate what EIoT needs out of this engagement
 - Applying for an EU grant (100k to 250k Euros) with EnAccess + Another company
- Business development
 - Published a tracker for [potential customers](#), I will be following up on those next week.
- Setting up MicroPower Manager
 - Still running into some issues that I am sharing with EnAccess on [Discord](#). We will launch without it and enable it later
- Updates from Location in Nansana
 - Meter should have been installed
 - We are using UEDCL downstream breakers
 - We will not use the customer's solido
 - Safety risk if the solido is live - we need to terminate it - how?
- Calin AMI open issues

New Action items

- Submit all outstanding expenses for Phase 1 - Dansturn
 - Collect National IDs for all customers
 - Complete service cable installations - Dansturn
 - Follow up on shipping battery and inverter to Uganda by October - Aaron
-

Revision #6

Created 2025-08-01 18:47:38 UTC by aaron.tushabe

Updated 2025-10-31 06:36:08 UTC by aaron.tushabe