

Nfe Weekly checkin - 4th April 2026

Agenda

- Review of last week's action items
- Way forward based on feedback
- Discuss a little bit about the pre-commissioning process
- Backup battery updates
- Chint meter deployment plan

Action items feedback

- Data analysis from the most recent dump from about 2 days of Grid meter data - Aaron - This was done. Preliminary 2-day feedback returned, with concern about the 45kw spikes. needs to be reviewed.
- Set up local environment (meter + pi) for testing changes before deploying to production - Hillary- Done, testing would be better with a three-phase meter. Aaron also has a dev PI set up.
- Procedure for commissioning a new meter and setting up to log data - Hillary / Aaron - draft presented, to be optimized for Nansana
- Serial numbers from Nansana - Dansturn / Dismas - provided

Action items

- Procurement of meters - Dansturn
- Installation and commissioning - All
- Battery backup updates - Aaron

Revision #2

Created 2026-04-04 05:13:27 UTC by hillary.arinda

Updated 2026-04-09 19:08:05 UTC by hillary.arinda