

NFE Checkin 03/08/2025

Agenda

- Reach out to our UEDCL connections - **Hillary | Dansturn | Aaron**
- Review cost of phase selectors and see if we can add them to phase 1.1- **Dansturn**
- Suggestion to power the PDU with one of the existing power sources.- **Aaron**
- Get in touch with Hopetelle team about connecting meters to AMI, etc - **Aaron**
- Set up around 5 meters with a DCU as we await AMI communication - **Dansturn**
- ~~Accountability for the money used for 3-phase extension and installation Umeme meter box, meter~~ - **Dansturn | Aaron**
- Fundraising updates
- Battery research updates
- Lisencing updates, working with Sam Kizito

Notes

Action items

- Have a mid week checkin on Wednesday to confirm whether we can connect directly - Aaron
- Review Hopetele documents to prepare for test connection next Saturday - Hillary
- Update Potential customer tracker with new leads - Hillary
- Apply Certificate of Registration - Aaron

Revision #4

Created 2025-08-23 03:08:44 UTC by aaron.tushabe

Updated 2025-08-27 03:22:39 UTC by aaron.tushabe