

# NFE Checkin 18/7/2025

## Agenda

- Sezibwa Homes Phase 1 - Deployment Blockers
  - New CODE 10 application - I tried applying [here](#) but I need a Cert Number
  - PDU Deployment Pictures
- Communication with Scott: Still unresponsive?
- Funding Updates
  - Sezibwa Homes Phase 2 - 5k grant pledged by Energy IoT open source
  - Expense submissions

## Action items

- Submit all outstanding expenses for Phase 1 - Dansturn
- Provide Cert Number for Code 10 application (6890377606518) - Dansturn
- Share deployment photography on [Bookstack](#)
- Customer contact information collected - Aaron
- Complete service cable installations - Dansturn
- Share Recoverable grant funding agreement with Team on - Aaron
- Checkin with Scott - Hillary

---

Revision #6

Created 2025-07-19 02:21:37 UTC by aaron.tushabe

Updated 2025-07-19 04:16:04 UTC by aaron.tushabe