

NFE checkin 26/07/2025

Agenda

Previous action items

- ~~Provide Cert Number for Code 10 application (6890377606518) – Dansturn~~
- ~~Share deployment photography on [Bookstack](#)~~
- Customer contact information collected - Aaron
- Complete service cable installations - Dansturn
- ~~Share Recoverable grant funding agreement with Team on – Aaron~~
- ~~Checkin with Scott – Hillary~~

New items to discuss

- Demo
 - Self serve portal for UEDCL
 - Application approved notice
 - Recoverable grant agreement Template
 - Pictorial Phase 1
 - Dansturn meeting with Vivien follow ups
- Issues for Sezibwa Homes
 - Umeme Meter box installed outside fence - is this an issue
 - Calin AMI bugs - can we launch with them
- Next steps
 - Capture customer names and contacts - assign meters
 - Umeme billing portal - How will be get our monthly bill and how are we expected to pay

Action items

- Submit all outstanding expenses for Phase 1 - Dansturn
- Customer contact information collected - Aaron
- Complete service cable installations - Dansturn
- Schedule follow-up call with Vivien - Aaron
- Autarky (Titiana) Follow-up call - Aaron
- How to collect data from Chint three phase meter - Aaron/Dansturn

Revision #7

Created 25 July 2025 21:39:30 by Admin

Updated 26 July 2025 04:57:33 by aaron.tushabe