

NFE Checkin - July 4th 2026

Agenda

- Storage 1.0
 - Nansana Battery Deployment: Ready to go live, waiting for review by Dansturn
- Metering 2.0
 - OpenEMS - what is pending?
- Billing 2.0
 - MBE monthly invoices automated
 - Ifris invoices still manual but API available: needs work
- New customers
 - Kyaliwajala - Not started
 - Kyanja
 - Quoted, pending meter payment
 - Client also troubleshooting 3 phase connection
 - Garuga
 - Survey completed, pending quotation
 - Initial civil work pending: not yet quoted
 - Funding for next phases not available
 - May need to get backup locations to help us get to 100 customers.. Right now we only have Kyanja and
- NFE annual tax returns
 - Getting accounting help from Esther to file this. May need to switch to a better accounting system
- Fundraising and publicity
 - Digital Energy Challenge Submitted - No feedback yet
 - ERA Symposium postponed to Feb 2027
 - Power Africa - Need to apply for sponsorship:
https://docs.google.com/forms/d/e/1FAIpQLSefYPSRGp7ur9f2-FIIYXo56T9WICswwrue7_1_h6uc34TsDw/viewform
 - IEEE Meet the Entrepreneur: <https://ieee-powerafrica.org/meet-the-entrepreneur-competition/>
 - EnAccess OSEA symposium in Rwanda: <https://www.oseas.org/attend>
 - LF Energy Berlin: pending sponsorship application
 - Stanbic Bank Women's something?

Revision #2

Created 2026-07-03 13:37:28 UTC by aaron.tushabe

Updated 2026-07-04 10:43:34 UTC by aaron.tushabe