

# NFE Weekly Checkin September 19th 2025

## Agenda

- Fundraising Updates and requests for review
- Game plan for Phase 2
- New team members: Nickson
- Phase 1.1: How do we resolve phase 1 current issues
  - Phase selector
  - Reviewing Data from the meters/gateway

## Actions from previous meeting

- Schedule retro during next week's mid week checkin - Aaron
- Communicating with the Chint Meter - Hillary + Dansturn
- Recruiting an Resident Microgrid Manager (5k per hour) - Aaron
- Analytics and reports from Calinmeter - What else can we get from Calin AMI - Hillary
- URA monthly filling - We need to engage a person - Aaron
- Do we need a power backup for the Lora Gateway - Hillary
- Compliance and Safety inspection letter from Certified Engineer - Dansturn
- Submit expenses from Greenvolta - Aaron

Retro was conducted: <https://ideaboardz.com/for/Sezibwa%20Phase%201%20Retro/5640560>

---

Revision #2

Created 2025-09-20 03:10:06 UTC by aaron.tushabe

Updated 2025-09-20 06:01:46 UTC by aaron.tushabe