

NFE Weekly - October 18th 2025

Previous actions

- Compliance and Safety inspection letter from Certified Engineer - Dansturn
- Visit Nakulabye to complain about bill rates - Aaron
- Run last month reports for calinmeter - Aaron
- Collect data on phase variance - Hillary
- Phase 2 next steps -
 - Meter 2.0 testing
 - Battery + Inverter testing
 - Budget and fundraising

Agenda

- Fundraising updates and next steps
- Metering bottle necks
- Scope for Meter 2.0 testing
 - Communication with AMI
 - Test with at least 5 meters
 - Need a rig with multiple sockets

Action

- Check with Calinmeter on status of pattern approval with UNBS - Aaron
- Check chint meter + calinmeter readings again for variance in October reading - Hillary
- Move gateway outside for a day or two, move it to main house - Aaron
- Collect data on phase variance for half week to inform phase selection - Hillary
- Mount Meters on a rig and deliver test rig to buwate, Hillary's garage - Dansturn / Hillary
- Running OpenEMS in a test environment - Hillary + Aaron

Revision #2

Created 2025-10-18 03:28:58 UTC by aaron.tushabe

Updated 2025-10-18 05:24:30 UTC by aaron.tushabe