
Previous actions 

Compliance and Safety inspection letter from Certified Engineer - Dansturn
Visit Nakulabye to complain about bill rates - Aaron 
Run last month reports for calinmeter - Aaron 
Collect data on phase variance - Hillary
Phase 2 next steps - 

Meter 2.0 testing 
Battery + Inverter testing 
Budget and fundraising 

Agenda 

Fundraising updates and next steps
Metering bottle necks 
Scope for Meter 2.0 testing 

Communication with AMI 
Test with at least 5 meters 
Need a rig with multiple sockets 

Action 

Check with Calinmeter on status of pattern approval with UNBS - Aaron 
Check chint meter + calinmeter readings again for variance in October reading - Hillary 
Move gateway outside for a day or two, move it to main house - Aaron 
Collect data on phase variance for half week to inform phase selection - Hillary
Mount Meters on a rig and deliver test rid to buwate, Hillary's garage - Dansturn / Hillary 
Running OpenEMS in a test environment - Hillary + Aaron 
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