

NFE Checkin - 20/06/2025

Agenda

Operation Updates

- How to apply for Three Phase connection
- BOQ updates for Sezibwa Rentals

Fundraising updates

- We are tracking [our finances](#) on open collective.
- Phase 1: Sezibwa Rentals - [funding status](#)
- Fundraising efforts - [Tracker](#)

Other collaboration tools


- dashboard
- calcom

MicroPower Manager -

- Toggling Calinmeter on/off [in progress](#)
- Adding Calinmeters via LoraWAN gateway - [In analysis](#)

Action Items

- Documentation that shows the relationship between the client (Sezibwa Rentals) and NFE.
 - Aaron can provide MOU
- Examples of Postpaid Bills - Hillary + Dansturn
 - Code 10.2 to Code 50
- Load Schedule for Sezibwa Rentals - Aaron + Hillary
- Confirm that the 10.2 meter come with in built phase selector or if we need a phase selector - Dansturn
- Meeting early next week



Revision #10

Created 2025-06-21 01:42:00 UTC by aaron.tushabe

Updated 2025-10-31 06:36:08 UTC by aaron.tushabe