

NFE Checkin - May 23rd 2026

Last week's Agenda

- Metering 2.0 Updates
 - Customer App -**successfully demoed**
 - OpenEMS
 - Support for DDSU and DTSU - **both changes merged. release expected first june 2026.**
 - Deployment Automation for the gateway - **Not discussed**
 - MBE - Metering and Billing Engine
 - New invoices - **Demoed**
- New customers
 - Pearl Marina
 - Kyanja
 - Kyaliwajala
- Phase 2 in Nansana
 - Civil work
- Managing Customer Data - **I want the link**
- Funding /
 - Women Owned Green Business - **Green volta totally in (week 2 of 10)**
 - LF Energy Summit 2026 - **submission underway**
- Metering 3.0
 - Working with Glenn - prepare for Nairobi workshop

Action items

- Update Customer App to show usage using billing markers - Aaron

Agenda

- Metering 2.0 Updates
 - OpenEMS
 - Deployment Automation for the gateway
 - MBE - Metering and Billing Engine
- New customers
 - Pearl Marina
 - Kyanja
 - Kyaliwajala
- Phase 2 in Nansana
 - Discussion happening today - happening now

- Architectural design of the connection

Action items

- Submit the LF energy paper - Aaron
- remove dependency of local pc for uploading customer data to superbase for free - Hillary
- Put demo together and do some testing on test pi for single phase next week - Aaron
- Set Dansturn's account up - Aaron
- BOQ with 1 variable line for the cheaper and more expensive location - Dansturn

Revision #3

Created 2026-05-23 03:47:37 UTC by hillary.arinda

Updated 2026-05-23 05:50:07 UTC by hillary.arinda