

NFE Mid week Checkin

September 25th 2025

- Sezibwa Phase 1.1 Progress updates
- Calinmeter Gateway issues
- Billing readiness
- Battery / Inverter evaluations updates

Notes

Actions

- Collect data for phase issues in Sezibwa - Aaron + Hillary
- Manage Calinmeter issues and refocus on new solutions -
- Follow up on FenCon battery/inverter pricing - Aaron
- Follow up on Gonahasa's Solar/Battery and inverter system - Aaron

Revision #2

Created 2025-09-25 03:17:08 UTC by aaron.tushabe

Updated 2025-09-25 04:33:00 UTC by aaron.tushabe